
3/21/2016 20160823

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

CNN008 Pay Period:  3/21/2016Contract: Estimate Number: 0014 to  08/23/2016Estimate Type: Final Estimate Approved:Yes

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/11/2014

07/30/2014

08/11/2014

09/24/2014

%

$0.00

273.0

680.0

680.0

249.08

%Percent Complete($):

%Percent Behind:

KNOX

154.81

Date Notice to Proceed: 09/01/2014

05/31/2015

05/31/2015

$1,662,397.44

$1,567,995.69

$1,548,632.23 $0.00$1,548,632.23

$0.00

$0.00Test Report Payment Adjustments:

$1,548,632.23 $1,548,512.53 119.70

$1,548,632.23 $0.00$1,548,632.23

$0.00 $0.00

$-119.70 $119.70

$0.00 $0.00

The grading, drainage, and paving on I-140 eastbound

94.27

20160823

Project(s): 47140-3103-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-I-140(14)100.00 754444119.7047140-3103-94 69The grading, drainage, and paving on I-140 eastbound at the

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47140-3103-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,251.14

0.000

1.000

$0.00

$15,251.14

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

47140-3103-94 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47140-3103-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-15,243.99-15,243.990

0.000.000

47140-3103-94 0900 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047140-3103-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-6,795.70-6,795.700

0.000.000

47140-3103-94 0900 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47140-3103-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,145.28

0.000

1.000

$0.00

$3,145.28

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

47140-3103-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,681.000 $15.61

0.000

3,555.500

$0.00

$55,501.36

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47140-3103-94 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.42

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

47140-3103-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,694.000 $12.41

0.000

886.990

$0.00

$11,007.55

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47140-3103-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.42

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

47140-3103-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

845.000 $2.39

0.000

0.000

$0.00

$0.00

203-06 WATER

47140-3103-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $21.71

0.000

28.060

$0.00

$609.18

209-05 SEDIMENT REMOVAL

47140-3103-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $3.68

0.000

1,750.000

$0.00

$6,440.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

47140-3103-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $1.31

0.000

1,376.000

$0.00

$1,802.56

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

47140-3103-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $288.75

0.000

6.000

$0.00

$1,732.50

209-08.07 ROCK CHECK DAM PER

47140-3103-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $571.60

0.000

4.000

$0.00

$2,286.40

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

192.00 285.00285.00 0.000.0047140-3103-94 0100 0110 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $1.42

0.000

285.000

$0.00

$404.70

209-09.01 SANDBAGS

47140-3103-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $630.00

0.000

1.000

$0.00

$630.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

47140-3103-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,750.000 $24.00

0.000

6,284.040

$0.00

$150,816.96

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

47140-3103-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

393.000 $78.12

0.000

428.230

$0.00

$33,453.33

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

47140-3103-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $876.75

0.000

11.214

$0.00

$9,831.87

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

47140-3103-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $52.50

0.000

339.236

$0.00

$17,809.89

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

47140-3103-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

925.000 $82.79

0.000

676.450

$0.00

$56,003.30

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047140-3103-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-2,406.99-2,406.990

0.000.000

47140-3103-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

210.00210.000

0.000.000

47140-3103-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47140-3103-94 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,900.000 $18.22

0.000

2,287.200

$0.00

$41,672.78

313-03 TREATED PERMEABLE BASE

47140-3103-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $315.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

47140-3103-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.75

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47140-3103-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $666.75

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47140-3103-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

47140-3103-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47140-3103-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

652.000 $112.72

0.000

728.940

$0.00

$82,166.12

411-02.10 ACS MIX(PG70-22) GRADING D

47140-3103-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-805.88-805.880

0.000.000

47140-3103-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047140-3103-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

360.00360.000

0.000.000

47140-3103-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47140-3103-94 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,900.000 $5.09

0.000

6,525.870

$0.00

$33,216.68

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

47140-3103-94 0100 0240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,900.000 $72.05

0.000

1,913.970

$0.00

$137,901.54

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

47140-3103-94 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $302.89

0.000

61.695

$0.00

$18,686.80

604-01.01 CLASS A CONCRETE (ROADWAY)

47140-3103-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $135.28

0.000

16.000

$0.00

$2,164.48

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047140-3103-94 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,674.54

0.000

1.000

$0.00

$2,674.54

611-07.51 15IN ENDWALL (CROSS DRAIN)
3:1

47140-3103-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,246.56

0.000

1.000

$0.00

$3,246.56

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

47140-3103-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,324.36

0.000

1.000

$0.00

$6,324.36

611-07.71 48IN ENDWALL (CROSS DRAIN)
6:1

47140-3103-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,585.28

0.000

1.000

$0.00

$3,585.28

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

47140-3103-94 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

865.000 $30.95

0.000

730.000

$0.00

$22,593.50

621-03.02 18" TEMPORARY DRAINAGE PIPE

47140-3103-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $78.85

0.000

8.020

$0.00

$632.38

621-03.04 30" TEMPORARY DRAINAGE PIPE

47140-3103-94 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $396.49

0.000

28.220

$0.00

$11,188.95

702-03 CONCRETE COMBINED CURB &
GUTTER
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Estimate Summary to Contractor Report

Print Date: 10/28/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 225.00225.00 0.000.0047140-3103-94 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $18.90

0.000

225.000

$0.00

$4,252.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

47140-3103-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.35

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

47140-3103-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $498.75

0.000

2.000

$0.00

$997.50

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

47140-3103-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,205.00

0.000

1.000

$0.00

$2,205.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

47140-3103-94 0100 9103 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,700.00

0.000

6.000

$0.00

$28,200.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

47140-3103-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $1.31

0.000

1,231.000

$0.00

$1,612.61

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

47140-3103-94 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $35.49

0.000

299.900

$0.00

$10,643.45

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

909.00 2,260.002,260.00 0.000.0047140-3103-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $4.20

0.000

2,260.000

$0.00

$9,492.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

47140-3103-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $2.36

0.000

472.000

$0.00

$1,113.92

710-05 LATERAL UNDERDRAIN

47140-3103-94 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $44,732.37

0.000

1.000

$0.00

$44,732.37

712-01 TRAFFIC CONTROL

47140-3103-94 0100 9100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.50

0.000

2,300.000

$0.00

$58,650.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47140-3103-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $18.90

0.000

100.000

$0.00

$1,890.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47140-3103-94 0100 9101 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

107.000

$0.00

$1,284.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

47140-3103-94 0100 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

352.000 $3.94

0.000

185.000

$0.00

$728.90

712-06 SIGNS (CONSTRUCTION)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15416.65 3,399.383,399.38 0.000.0047140-3103-94 0100 9105 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

3,399.380

$0.00

$3,399.38

712-08.01 UNIFORMED POLICE OFFICER

47140-3103-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $603.75

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

47140-3103-94 0100 9104 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.39

0.000

2,015.000

$0.00

$6,830.85

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

47140-3103-94 0100 0450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $603.75

0.000

1.920

$0.00

$1,159.20

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

47140-3103-94 0100 0460 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

486.000 $2.57

0.000

485.400

$0.00

$1,247.48

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

47140-3103-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $36.75

0.000

20.000

$0.00

$735.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

47140-3103-94 0100 0480 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

377.000 $4.73

0.000

377.100

$0.00

$1,783.68

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

85.80 475.10475.10 0.000.0047140-3103-94 0100 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

491.000 $4.62

0.000

475.100

$0.00

$2,194.96

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

47140-3103-94 0100 9200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.75

0.000

653.100

$0.00

$2,449.13

713-11.01 "U" SECTION STEEL POSTS

47140-3103-94 0100 0500 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $4.62

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47140-3103-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $393.75

0.000

10.000

$0.00

$3,937.50

713-11.22 U POST SLIP BASE

47140-3103-94 0100 0520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $10.24

0.000

45.000

$0.00

$460.80

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

47140-3103-94 0100 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $12.08

0.000

150.000

$0.00

$1,812.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

47140-3103-94 0100 0540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $315.00

0.000

1.000

$0.00

$315.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.009.00 0.000.0047140-3103-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $294.00

0.000

9.000

$0.00

$2,646.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

47140-3103-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $89.25

0.000

6.000

$0.00

$535.50

713-16.20 SIGNS (DESCRIPTION)/(STREET
NAME SIGN, MAST ARM MOUNT,
INSTA

47140-3103-94 0100 0570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $682.50

0.000

1.000

$0.00

$682.50

713-16.41 RELOCATE SIGN

47140-3103-94 0100 0580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $16.54

0.000

90.555

$0.00

$1,497.78

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47140-3103-94 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $9.98

0.000

148.000

$0.00

$1,477.04

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47140-3103-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $126.00

0.000

19.000

$0.00

$2,394.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47140-3103-94 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $1.84

0.000

30.000

$0.00

$55.20

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 210.00210.00 0.000.0047140-3103-94 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $17.59

0.000

210.000

$0.00

$3,693.90

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

47140-3103-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $157.50

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

47140-3103-94 0100 0640 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.600 $1,023.75

0.000

3.366

$0.00

$3,445.94

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47140-3103-94 0100 0650 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.100 $2,310.00

0.000

1.986

$0.00

$4,587.66

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

47140-3103-94 0100 0660 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.800 $3,412.50

0.000

0.777

$0.00

$2,651.51

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

47140-3103-94 0100 0670 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.800 $2,887.50

0.000

1.297

$0.00

$3,745.09

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

47140-3103-94 0100 0680 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $106,662.30

0.000

1.000

$0.00

$106,662.30

717-01 MOBILIZATION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0047140-3103-94 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $210.00

0.000

2.000

$0.00

$420.00

725-03.60 CABLE MARKER

47140-3103-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,575.00

0.000

2.000

$0.00

$3,150.00

725-05.04 SPLICE ENCLOSURE (UNDER
GRADE)

47140-3103-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $157.50

0.000

8.000

$0.00

$1,260.00

725-05.06 FUSION SPLICE

47140-3103-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $840.00

0.000

9.000

$0.00

$7,560.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

47140-3103-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,260.00

0.000

1.000

$0.00

$1,260.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

47140-3103-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $945.00

0.000

2.000

$0.00

$1,890.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130A3 WITH
BACKPLATE)

47140-3103-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $918.75

0.000

2.000

$0.00

$1,837.50

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140A1 WITH
BACKPLATE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16.00 12.0012.00 0.000.0047140-3103-94 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $525.00

0.000

12.000

$0.00

$6,300.00

730-03.21 INSTALL PULL BOX (TYPE B)

47140-3103-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,575.00

0.000

2.000

$0.00

$3,150.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

47140-3103-94 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,575.00

0.000

2.000

$0.00

$3,150.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

47140-3103-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $2.10

0.000

320.000

$0.00

$672.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

47140-3103-94 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,065.000 $1.58

0.000

1,215.000

$0.00

$1,919.70

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

47140-3103-94 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,390.000 $2.10

0.000

1,400.000

$0.00

$2,940.00

730-08.05 SIGNAL CABLE - 12 CONDUCTOR

47140-3103-94 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,225.000 $1.05

0.000

1,976.000

$0.00

$2,074.80

730-08.10 SIGNAL CABLE - (DESCRIPTION)/
(EMERGENCY PREEMPT)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 500.00500.00 0.000.0047140-3103-94 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.15

0.000

500.000

$0.00

$1,575.00

730-08.31 INTERCONNECT CABLE (12 FIBER
MULTI-MODE)

47140-3103-94 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $3.15

0.000

75.000

$0.00

$236.25

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F,
MULTI-MODE DROP CABLE)

47140-3103-94 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

945.000 $6.30

0.000

964.000

$0.00

$6,073.20

730-12.02 CONDUIT 2" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08500100

0.000.000

119.7019.000

47140-3103-94 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $7.35

0.000

42.000

$0.00

$308.70

730-12.03 CONDUIT 3" DIAMETER (PVC)

47140-3103-94 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $10.50

0.000

141.000

$0.00

$1,480.50

730-12.08 CONDUIT 2" DIAMETER (RGS)

47140-3103-94 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

505.000 $15.75

0.000

112.000

$0.00

$1,764.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

210.00 499.00499.00 0.000.0047140-3103-94 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $21.00

0.000

499.000

$0.00

$10,479.00

730-12.14 CONDUIT 3" DIAMETER (JACK
AND BORE)

47140-3103-94 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,875.00

0.000

2.000

$0.00

$15,750.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

47140-3103-94 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $36,750.00

0.000

2.000

$0.00

$73,500.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(RADAR)

47140-3103-94 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,795.000 $1.05

0.000

2,255.000

$0.00

$2,367.75

730-14.01 SHIELDED DETECTOR CABLE

47140-3103-94 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,125.00

0.000

2.000

$0.00

$26,250.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

47140-3103-94 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,250.00

0.000

2.000

$0.00

$10,500.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

47140-3103-94 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,575.00

0.000

1.000

$0.00

$1,575.00

730-17.01 INSTALL MODEM
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047140-3103-94 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,825.00

0.000

1.000

$0.00

$6,825.00

730-18.01 MASTER CONTROLLER

47140-3103-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $840.00

0.000

2.000

$0.00

$1,680.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(8')

47140-3103-94 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,625.00

0.000

2.000

$0.00

$5,250.00

730-23.31 PEDESTAL POLE (DESCRIPTION)/
(25', RAMP QUEUE RADAR
DETECTION)

47140-3103-94 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,143.90

0.000

2.000

$0.00

$26,287.80

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

47140-3103-94 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $15,750.00

0.000

3.000

$0.00

$47,250.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

47140-3103-94 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,900.00

0.000

1.000

$0.00

$18,900.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

47140-3103-94 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $787.50

0.000

12.000

$0.00

$9,450.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

47140-3103-94 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $840.00

0.000

13.000

$0.00

$10,920.00

730-26.06 PEDESTRIAN PUSHBUTTON POST
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24.00 13.0013.00 0.000.0047140-3103-94 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $236.25

0.000

13.000

$0.00

$3,071.25

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

47140-3103-94 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $14,659.32

0.000

2.000

$0.00

$29,318.64

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

47140-3103-94 0100 1060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $2.36

0.000

208.330

$0.00

$491.66

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

47140-3103-94 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $3.94

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

47140-3103-94 0900 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

898.000 $73.50

0.000

1,065.000

$0.00

$78,277.50

791-02.06 8IN MDPE GAS MAIN

47140-3103-94 0900 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $367.50

0.000

96.000

$0.00

$35,280.00

791-04.06 HDD 8IN PE PIPE -
UNCONSOLIDATED

47140-3103-94 0900 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.00

0.000

2.000

$0.00

$4,200.00

791-06.25 CONNECT TO 6IN EX. PE MAIN
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047140-3103-94 0900 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,100.00

0.000

1.000

$0.00

$2,100.00

791-07.04 8IN PE GAS VALVE ASSEMBLY

47140-3103-94 0900 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,150.00

0.000

1.000

$0.00

$3,150.00

791-10.06 RETIRE IN PLACE 6IN SERV CUT
& PLUG

47140-3103-94 0900 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $26.25

0.000

411.000

$0.00

$10,788.75

791-99.01 ADDER FOR FULL CLEAN STONE
BACKFILL

47140-3103-94 0900 1190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

1.000

$0.00

$1,050.00

791-99.02 CLEAN UP RESTORATION &
CLOSEOUT

47140-3103-94 0100 1080 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $24.68

0.000

89.620

$0.00

$2,211.82

801-01 SEEDING (WITH MULCH)

47140-3103-94 0100 1090 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $18.38

0.000

21.440

$0.00

$394.07

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

47140-3103-94 0100 1100 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.75

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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24.00 94.0094.00 0.000.0047140-3103-94 0100 1110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $1.05

0.000

94.000

$0.00

$98.70

801-03 WATER (SEEDING & SODDING)

47140-3103-94 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.81

0.000

0.000

$0.00

$0.00

801-06 MULCH

47140-3103-94 0100 1120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,500.000 $2.78

0.000

10,034.010

$0.00

$27,894.55

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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